	M0	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18
WP1 - PROJECT MANAGEMENT																			
T1.1 Project & Risk Management																			
1st Meeting (KOM) - UK																			
D1.1 Project Quality Plan (PQP) *	MS1																		
D1.2 Quarterly Project Report (QPR)																			
T1.2 Knowledge Management & IPRs																			
D1.3 Knowledge Management Tool																			
D1.4 IPR Analysis *		MS2																	
D1.5 Partnership Agreement *			MS3																
T1.3 Quality Assurance																			
D1.6 Quality Metrics Outcome										MS11									
D1.7 Best Practices and Lessons Learned																			
T1.4 Project Assessment & Closure																			
D1.8 Project Closure Report																			
WP2 - SPECIFICATIONS & UI/UX DESIGN																			
T2.1 Requirements Analysis & Functional Specs																			
D2.1 Functional Specifications & user personas*			MS4																
T2.2 Requirements Validation																			
D2.2 Wireframes *				MS5															
T2.3 Elaboration of Non-Functional Requirements																			
D2.3 Non-Functional Specifications					MS6														
D2.4 Test User Stories																			
T2.4 Design of Motivational Workflows, AI and Gamification Mechanics																			
D2.5 Motivational Workflows, AI & Gamification Methods																			
T2.5 User Experience (UX) & GUI Prototypes																			
D2.6 Visual Design (GUI Specifications & Design Prototypes)							MS7												
2nd Meeting - Portugal																			
WP3 - DESIGN, DEVELOPMENT & INTEGRATION																			
T3.1 Architectural Design																			

	M0	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18
D3.1 Software Architecture Document *								**MS9**											
T3.2 Development of Personalisation Engine																			
D3.2 Personalisation Engine & AI technologies integration																			
T3.3 Development of Functional Modules																			
D3.3 Workflow Module																			
D3.4 Gamification Mechanics																			
D3.5 Learning Analytics Service (LAS)																			
D3.6 Learning Record Store (LRS)																			
D3.7 Authoring Tool																			
module																			
3rd Meeting - Ireland																			
T3.4 Back end and Integrations																			
D3.9 Data Stores																			
D3.10 Integration Interfaces																			
T3.5 Release Management																			
D3.11 Test Release *															**MS13**				
D3.12 Validation Release *																	**MS15**		
D3.13 Reach out Release																			
WP4 - TESTING, VALIDATION & DOCUMENTATION																			
T4.1 Functional, Non-functional Testing																			
D4.1 Factory Acceptance Tests *																**MS14**			
T4.2 UI/UX Assessment																			
D4.2 Usability Assessment *								**MS8**											
T4.3 Validation Planning, Set Up & Execution																			
D4.3 Validation Plan																			
D4.4 Design & Development Validation Case 1																			
D4.5 Design & Development Validation Case 2																			
D4.6 Demonstration Meeting - Portugal*																	**MS16**		
D4.7 Validation Exercises																			
T4.4 Documentation& Validation follow up																			
D4.8 Improvements and Corrections List																			

	M0	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12	M13	M14	M15	M16	M17	M18
D4.9 User and Admin Guides																			
WP5 - GO-TO-MARKET STRATEGY																			
T5.1 IP Protection Actions																			
D5.1 CTM/IR Applications																			
T5.2 Formation of Strategic Partnerships																			
D5.2 Partnership and Agreement Models *									**MS10**										
T5.3 Reach out Planning																			
D5.3 Reach out Strategy																			
T5.4 Business Development and Marketing																			
D5.4 Marketing Plan													**MS12**						
D5.5 Business Plan																			
T5.5 Financial Planning																			
D5.6 Investor Package																			